

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Infrastructure & Investment Department - Revised Administrative sanction for an amount of Rs.31.00 crores instead of the Original Administrative sanction of Rs.26.50 Crores for package-2 works for development of Orvakal Airport in Kurnool District - Accorded - Orders - Issued.

INFRASTRUCTURE AND INVESTMENT (AIRPORTS) DEPARTMENT

G.O.Rt.No.45

Dated 20.08.2022.
Read the following:-

1. G.O.Rt.No.123, E, I&I (Airports) Dept., Dated 08.08.2017.
2. From the MD, APADCL Lr.No.APADCL/Kurnool Airport/Package-2/2022-23, Dated 15.06.2022.

ORDER:

In the G.O. 1st read above, Government have accorded administrative sanction for the works worth of Rs.88.50 crores (for package-1 works at an estimated cost of Rs.62.00 crores & package-2 works at an estimated cost of Rs.26.50 crores) under the Head of Account 5053-02-190-11-28-530-531- Other Expenditure for development of Orvakal Airport.

2. In the reference 2nd read above, the Managing Director, AP Airports Development Corporation Limited (APADCL) has stated that the firm M/s. Standard Infratech Private Limited has completed the work on 31.07.2021. The Hon'ble Chief Minister of Andhra Pradesh has inaugurated the Orvakal Airport on 28.03.2021. He has further stated that due to increase in GST to 12% instead of original sanction 5% VAT and to include the additional scope of work according to the instructions issued by DGCA, BCAS, the value of the project estimate is increased to Rs.31.00 Crs i.e., Rs.4.50 Crores excess over Rs.26.50 Crores.

3. The MD, APADCL has requested to issue revised administrative sanction for an amount of Rs.31.00 crores i.e., Rs.4.50 Crores excess over Rs.26.50 Crores which is inevitable due to GST and other deviations which could not be contemplated at the time of original estimate.

4. Government after careful examination hereby accord Revised Administrative sanction for an amount of Rs.31.00 crores instead of the Original Administrative sanction of Rs.26.50 Crores which is inevitable due to GST and other deviations which could not be contemplated at the time of original estimate for package-2 works for development of Orvakal Airport in Kurnool District under the Head of Account 5053-02-190-11-28-530-531- Other Expenditure.

Contd..2P

5. This order issues with the concurrence of Finance (FMU.I&I,I&C,Energy) Department, vide their U.O.No.FIN-44027/105/2017-SO(FMU(I,E,M))-FIN (Computer No:199421), dated 17.08.2022.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

R.KARIKAL VALAVEN
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To

The Managing Director, APADCL, Vijayawada.

The Director of Works & Accounts, Ibrahimpatnam, Vijayawada.

The Director of Treasuries and Accounts, Ibrahimpatnam, Vijayawada.

Copy to:


The Accountant General, A.P., Hyderabad.

The Pay & Accounts Officer, Ibrahimpatnam, Vijayawada.

The Finance (FMU.I&I,I&C,Energy) Department.

(C.No.INI01-APAD/29/2022-Airports, Comp.No.1764652)

//Forwarded :: By Order//


SECTION OFFICER

